
CERCLA REMOVAL ACTION DAILY WORK ORDER 

SITE NAME:Krauss Enterprises 
ORDER NO.: 022 
SITE/SPILL NO.: WL 
EPA REGION: II 
CONTRACTOR: WRS 
MONITORS: , 
TO COMPLEnON: 09/15/05 

CONTRACT NO. EP-W-04-054 
DATE: 06/10/05, 06/13 - 06/17/05 
SHIFT: as needed 
OSC: Kevin Matheis 
WORK ORDER #01 
RM: Scott Soden 

NUMBER OF PERSONNEL AUTHORIZED 
1-RESPONSE MANAGER 1-FCA 1-Industrial Hygienist 

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 

During the mobilization phase of the project, equipment to be utilized will be on an as needed 
basis, equipment will be added to this work order until site infrastructure is established. 

Anticipated List 
ITEM 

Computers 
4wd Truck 
2wd Truck 
Cellular phones 

QUANT. 
2 
1 
0 
2 

ITEM 
Office Trailer 
Break/Security Trailer 
Radios 
Storage trailer 

QUANT. 
0 
0 
0 
1 

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE 
CONTRACTOR IN THE PERFORMANCE OF THE AjBOVE CITED TASK ORDER 

SIGNATURE OF ON-SCENE COORDINATOR' 

Date q_ I/qIo 
I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER 

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE 

Date 

pruc vr vv/it i mw i < 

&jloOS" 



CERCLA REMOVAL ACTION DAILY WORK ORDER 

SITE NAME:Krauss Enterprises 
ORDER NO.: 022 
SITE/SPILL NO.: WL 
EPA REGION: II 
CONTRACTOR: WRS 
MONITORS: 
TO COMPLETION: 09/15/05 

CONTRACT NO. EP-W-04-054 
DATE: 06/10/05, 06/13 - 06/17/05 
SHIFT: as needed 
OSC: Kevin Matheis 
WORK ORDER #01 
RM. Scott Soden 

DESCRIPTION OF WORK TO BE PERFORMED 

NOTE: All personnel work performed outside the site boundaries will be documented 
in an "OFF-SITE Hour Report" describing, in detail, activities performed and time 
charged in performance of these activities. Daily cost summary reports (1900-55) will 
also be submitted on a weekly basis unless provided daily, with the initiation of site 
activity. This item will be apply as long as the Task Order is open. 

SPECIFIC TASKS 

1. RM to meet with OSC at 1:00pm June 10,2005 to perform site reconnaissance. 
Information to be exchanged about the scope of work. 

2. Prepare a task-specific health and safety plan for the site. 

3. Begin waste disposal process. Solicit bids for disposal of various waste groups 
in advance of site mobilization. 

4. Arrange for immediate securing and fencing of property. 

5. Arrange for security to be in place at designated hours. Security to be in place 
by June 17. 

6. Prepare for crew to be mobilized based upon project schedule. 

7. Other tasks as directed by the OSC. 
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CERCLA REMOVAL ACTION DAILY WORK ORDER 

SITE NAME:Krauss Enterprises 
ORDER NO.: 022 
SITE/SPILL NO.: WL 
EPA REGION: II 
CONTRACTOR: WRS 
MONITORS: 

CONTRACT NO. EP-W-04-054 
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RM: Scott Soden 

TO COMPLETION: 09/15/05 • i  •1 1 1 

AMENDMENTS 

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE 
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER 
Signatures only required on this page if amendments have occurred. 

SIGNATURE OF ON-SCENE COORDINATOR 

Date 

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER. 

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE 

Date 
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